FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF March 2014

Date: April 7, 2014

CONTRACTOR: PER, Inc.

ADDRESS: 378 North Schoof Street, #200 Contract No. 61503 [ '/]
City, State ZIP: Honolulu, Hl 96817 DAGS Job No. 12-20-2597
PROJECT TITLE: DIAMOND HEAD HEALTH CENTER AIR CONDITIONING SYSTEM IMPROVEMENTS
CONTRACT IFOR INSPECTION BRANCH USE_

[ | SUBMITTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,572,500.00 |puE MONTHLY: I ] PROJECTSCHEDULE

man.v REPORTS [ A PAYROLL AFFIDAVI

MONTHLY ESTIMATE CHECKLIST  (+4"CONTRACT NUMBER

| VI PROJECT NAME AND LOCATION Vlﬁ SIGNATURES
CHANGE ORDERS SPECIALTY TMISC: 1 -1 -PROJECT ACCEPTANCE
Total _$ 11,834.00 h: ] AIRCOND&PAINTACCETDONE .
Adjusted Contract Amount $ 1,584,334.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $ 1,572,500.00  10000% $  11,834.00 $ 1,584,334.00
Retained REDUCED [ ] $ 39,310.00 $ 29500 $ 39,605.00
Amount Subject to Payment $ 1,533,190.00 $  11,539.00 $ 1,544,729.00
Payments to Date $ 1,425,000.00 $  11,243.00 $ 1,436,243.00
Payments Now Due $ 108,190.00 $ 296.00 $ 108,486.00

Payment No. &WFINAL[ ] 12R1
Remarks: “Iﬂlw#}mm KSCE
Wa\] 2ouf, omvrace
or

3;iCampuiad and Checked by: 2. | certify that the above bill is correct, jusl, that payment has not been received. and
all payroll affidavits have been submilted. are current, or proper deductive exclusions

rm UJM M AY 2 7 20]4 have been made to this request; and laast 80% of our workforce resides in Hawaii

3. Retefomended:  ——/  Project Inspactor or Engineer Date:

PER, INC.
O lt é’,é N tr‘ éY 2 7 20]4 Name of Contractor
4. Recommended Area EngineerfArchitact w-* Dals:
6‘/’;’1‘- (4 7;“‘6 ——  MAY 27 20U QQ/ s/is
5 Approved Branch Chief or District Enginesr Date: G:;ﬂla!u;?f Titla: i Data
The Pyblc Warks Administrator certifies that change arders have been issued and the work parformad. SanmyRamqg, Project Manager

v 1675 MAY 2 8 2014




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: March 2014

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $39,310|

CONTRACTOR: PER, Inc. Contract No.: 61503
PROJECT TITLE: DIAMOND HEAD HEALTH CENTER AIR CONDITIONING ! DAGS Job No.: 12-20-2597
]
h CONTRACT
Q LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL| %| RETAINED
PER, Inc. General Conlractor ABC-23456 $1,572,500] $1.572.500] 100.00% 3% $9.288| A

SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL] _‘ﬁl RETAINED
Paul's Electrical Electricat ABC-26840 $143,700 $143,700] 100.00% 3% $3,592
Aklra Yamamoto |Painting C-4970 $6,960 $6,960| 100.00% 3% $174)
Attas Flooring IResitient Tile Flooring C-15046 $4,430 $4,430} 100.00% 3% $1 10|
PMJ Buildars Acoustical Tile |BC-18764 $155,000 $155,000] 100.00% 3% $3,875|
Qahu Plumbing and Sheet  |Sheet Metal, A/C & Vent IC—5325 $788.000 $788.000] 100.00% 3% $19.700
Titan ndustries Demo, Asbestos, Lead IBC—ZBBBB $102,876 $102,876] 100.00% 3% $2.571
#OIV/O! 0% S0
HOIVID! 10% $0
#DIVIOI 10% 80
#DIVIO! 10% $0
H#DIVIO! 10% $0
H#OIVIO 10% $0
#DIVIO! 10% $0
#DIV/Q! 10% $0
#OIV/0! 0% $0
HDIVA)! 10% $0
#OIVD! 10% $0
#OIVIOL | 10% so|
Tolal Retained from Subs $1.200,966 $30,022|B

| certify that the above retentions are correct for this request.

Checked/Verified by:

SZ,

Inltial - Project Inspactor or Engineer

PER, Inc.

Name of Contractor

5//5‘

boate

Byagjlureu"

NOTE:
Columnar totals shali be equal in dollar value to that on
the Manthly Eslimate Shesat



DPW.CIA 7/06

_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2014

CONTRACTOR: PER, Inc. Contract No.: 61503

PROJECT TITLE: DIAMOND HEAD HEALTH CENTER AIR CONDITIONINC DAGS Job No.: 12-20-2597
a CHANGE
7 ORDER]
(o] LICENSE CHANGE ORDER] COMPL. AMOUINT,
d PRIME CONTRACTOR |TRADE _N_C_l AMOUNT| TO DATE RETAINED

PER, Inc. General Contractor ABC-23456 $11,834 $11,834| 100.00% 3% §205|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %I jRETN AMOUNT]
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE MPL %| RETAINED
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIOL 10% $0/
#DIVIO! 10% 50
#DIVIO 10% $0
#DIVIOY 10% $0
#DIV/O| 10% $0
H#DIVI0) 10% $0
#DIV/D! 10% $0
#DIV/O) 10% $0
¥DIV/OI 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0|
#DIVIO! 10% $0
Total Retained from Subs s0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B} |  $295]

| certify that the above retentions are correct for this request.

Checked/Verlfiad by:

PER, Inc.

Name of Contractor ﬁ
5 //‘r Initial - Project Inspector or Engineer

By su@ l/ "Data

NOTE:
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Shesat




PAYMENT NO.:

12

STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE:

DIAMOND HEAD HEALTH CENTER - AIR CONDITIONING SYSTEM
IMPROVEMENTS

BILLING MONTH: March-14 DAGS JOB NO.: 1 2-20-2597 CONTRACT NO.: 61503
CONTRACTOR: PER, INC
VENDOR CODE: 11269700
Original Contract Payment Suffix: 1,2, 3
Suffix Eund Svymbaol Amount Earned Retainage Amount Due
01 B0O9-410M ($9,521.00) $9,521.00
02 B09-412M ($83,224.00) $83,224.00
03 Bl1-419M $9,292.00 ($6,153.00) $15,445.00
Totals: $9,292.00 ($98,898.00) $108,190.00
Change Order Payment Suffix: 4
Suffix Eund Symbol| Amount Earned Retainage Amount Due
04 B11-410M $0.00 ($296.00) $296.00
Totals: ($296.00) $296.00
Grand Total: $9,292.00 ($99,194.00) $108,486.00

g X o729 fir

Verified By DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 11269700
Cost Code 3A1
Voucher No. Lol4NoZ
Verified By r», JUN -4 2014



